

Important Project Dates

These dates are dates outside of the CCMIS Project Timeline. This document is a living document and is updated as of: **07/16/03**

<u>Dates</u>	<u>What's happening</u>	<u>Who's Responsible</u>
04/18/03	Transition Plan due to Grantees	DPA/DEED
04/18/04	Project Website up	DPA/DEED
04/18/03	Skill set Document completed and to Grantees	DPA/DEED/Covansys
04/22/03	Agenda items to Cecily for 4/24 Teleconference	All
04/23/03	Agenda for 4/24 completed and sent out	DPA/DEED
04/24/03	Project Teleconference	All
04/25/03	Unit testing Candidate names submitted	Grantees
05/02/03	Comments on Transition plan due	All
05/05/03	Staffing lists for Training due	Grantees/All
05/06/03	Agenda Items to DEED for Next Teleconference	All
05/07/03	Agenda sent out to Teleconference attendees	DPA/DEED
05/08/03	Project Teleconference	All
05/11/03	UAT Testing Begins	UAT Team
05/19/03	Post/Web Grants Fy04 Grants Process Timeline	DPA/DEED
05/19/03	Post/Web FY04 Budget Instructions/Format	DPA/DEED
*05/29/03	Project Teleconference rescheduled to 06/05/03	All
06/03/03	Agenda Items to DEED for Next Teleconference	All
06/05/03	Project Teleconference (05/29/03 original meeting)	All
06/25/03	CCMIS II Data Conversion Starts – 6:00 PM	All

06/25/03	Agenda Items to DEED for Next Teleconference	All
*06/26/03	Project Teleconference rescheduled to 07/02/03	All
06/30/03	Agenda Items to DEED for Next Teleconference	All
06/30/03	Childcare Data Conversion Completed	All
07/01/03	Agenda to Grantees for Next Teleconference	DPA/DEED
07/02/03	Project Teleconference (06/26/03 original meeting)	All
07/15/03	Project Teleconference	All
07/18/03	Agenda to Grantees for Next Teleconference	DPA/DEED
*07/22/03	Project Teleconference (07/15/03 original meeting)	All
07/15/03	Project Teleconference Back on(07/15/03 orig meeting)	All